
DATE: MAY 2 2 , 1 9 9 0 

T O : HANS CRUMP - ( E P A 5 5 1 1 ) 
SUSAN JANOWIAK - ( E P A 5 5 1 1 ) 
ROBERT BOWDEN - ( E P A 9 5 3 8 ) 

FROM: WILLIAM W. SIMES - ON-SCENE COORDINATOR, REGION V 

S U B J E C T : GREAT LAKES ASPHALT, BOONE COUNTY, INDIANA 

POLREP: # 6 A 

DELIVERY ORDER: 

1 . 0 S ITUATION 

# 7 4 6 0 - 0 5 - 1 2 0 

A . WEATHER:TUESDAY, MAY 8 , 1 9 9 0 - SUNNY, LIGHT BREEZE, 
TEMPERATURES I N THE 7 0 ' S TO 8 0 ' S ( F ) . WEDNESDAY, MAY 9 , 
1 9 9 0 - PARTLY CLOUDY, MODERATE BREEZE, TEMPERATURES I N THE 
7 0 ' S TO 8 0 ' S . 

B . ON MAY 8 , 1 9 9 0 THE U . S . EPA, THE ERCS CONTRACTOR, AND THE 
TAT ARRIVED ON S I T E TO MAKE REPAIRS TO STRAWMYER FARM. 
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2 . 0 ACTIONS 

A . R E P A I R DRAINAGE T I L E I N F I E L D . 

B . RE-GRADE AND SOD COW PASTURE. 

C . R E P A I R DRIVEWAY NEAR CATTLE BARN. 

D . R E P A I R CATTLE CROSSING ON EAGLE CREEK. 

E . SEED AND STRAW S P I L L PATH ACROSS CORN F I E L D 

3 . 0 FUTURE PLANS 

A . EXAMINE STATUS OF F I E L D EROSION CONTROL MEASURES LATER T H I S 
SPRING 

4 . 0 STATUS 

A . CASE I S S T I L L OPEN. 

B . ESTIMATED COSTS TO DATE: 

COSTS C E I L I N G 

ERCS 1 , 4 2 8 , 0 3 7 1 , 5 0 0 , 0 0 0 

TAT 4 7 , 6 2 0 6 0 , 0 0 0 

EPA 1 3 , 5 1 8 4 0 , 0 0 0 

AMOUNT REMAINING 

7 1 , 9 6 3 

1 2 , 3 8 0 

2 6 , 4 8 2 


